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QUARTERLY UPDATE ON THE IMPROVEMENTS TO THE COUNTY
CONTRACTING PROCESS

The Chief Executive Office (CEO) is continuing on a countywide project to develop a
Countywide Contract Management System (CCMS). This memo briefly summarizes
efforts that occurred on the project during the third quarter of 2014.

Project Scope

The CEO, County Counsel (Co-Co), Auditor-Controller (A-C), Internal Services
Department (ISD), and other County departments have been working on the
development and implementation of the CCMS project. The scope and overall design of
CCMS has been focused in the below areas:

1. Contract solicitation and award document creation, workflow and maintenance
(Case Management System [CMS]);

2. Standardizing the County’s standard terms and conditions; and
3. Creation of a contract document repository (Contract Library System [CLS])

During this reporting period, the CEO, County Counsel, A-C and ISD continued to make
progress on the project as detailed below.

Implementation Status

In July, the steering committee provided a demonstration of the Countywide
Contract Management System (CCMS) to executive management from the CEO,
ISD and A-C. The presentation provided an overview on the capabilities of the
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new application including the standardized content and uniform business
processes.

• The group established the following areas as the next steps in the
implementation:

o Focus on bringing all departments pursuing a Proposition A solicitation
during Fiscal Year (FY) 2014-15, onto CCMS and train department staff
on utilization of the application; and

o Work with the newly established County Counsel Contracts Practices
Group to establish standards in CCMS.

• In early September, a demonstration of the Contract Library System module was
given to County Counsel and discussion begun on establishing standards in four
areas: CLS Folder Structure, Clause Content, order of document, and
standardization of exhibits and appendices. Final contract structure is expected
to be agreed upon in October.

• ISD and the A-C supported the Parks department on completing their
landscaping solicitation in CCMS with a focus on establishing the standard
content and structure for the contract.

• Initiated the development of a solicitation with DCFS and DPW for issuance in
the 4th quarter of 2014.

Application I Technical Status

• Work on the software modification to pass attachments from CCMS to the bid
and solicitation documents in eCAPS was completed and subsequently moved to
production in September.

o Work on upgrading of the EMC Documentum repositories to the latest software
version began in September. Completion of this technical upgrade in October
will allow documents to be accessed by all components of the CCMS from a
single repository, simplifying a Contract Analyst’s tasks.

Next Steps

• Continue meeting with departments planning to initiate a Prop A solicitation in
FY 2014-15 and train those departments on the use of CCMS.
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o CEO, A-C and ISD will continue to work with County Counsel on the
incorporation of standardized structure, templates and clauses into the Contract
Library for use by departments.

• After the County Counsel workgroup finalizes template standards, Community &
Senior Services will begin transferring their contracts to CCMS and amend their
structure to the new template format.

• Design the approach and search capabilities to load existing contracts into the
CCMS repository.

The next quarterly status update on this project will be provided in January, 2015. If you
have any questions or need additional information, please contact Scott Wiles of my
staff at (213) 893-1246.
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